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DAILY WORK ORDER

Work Sites { Work Period:
Bossert. Manufacturing 7/14/87
Contractor: 0. H. Materials 08C: Jack D. Harmon
Contractor FHep.: FPaul Street
WORE PLANNED/&UTHDPIZED* WORK ACCOMFLISHED FROM
lodInitiate the removal of duct FREVIOUS WORE ORDER:

wark in area #12

ZodContinue loading clean debris Yes, N Continues
from area #13 and final sweep 1.2 Cx) ¢ ¢ 3

2. 18et—up sample storage area. Ead €2 €3 %)
Initiate planning ground 3.3 Cxd € €
sur face sampling 4.0 € €2 (%)

4. 0Complete cleaning debris H.0 (%) £ (S
from area #16 & #1 pending .3 €] Ll €2
dumpster delivery

Je Moad-out PCB dumpsters and
mani fest.

&. IRemove debris from areas
#10,#11,% #7 staging in
area #3 for disposal

70ontinue removing steel sump
debris with magnet

EGUIFMENT FLANNED/AUTHORIZED: EQUIPMENT USED FROM
(3 Vans (2) Pick-up Truck FEEVIOUS DAY:
1) Decon trailer (3) Boboats
€10 Command Post Trailer
(1) Crew Trailer (3) 12K Fools All Authorized
(1) Fortable Eye Wash <1 Cav | __ o oo
(&) Radices (1) 50K Pool COMMENTS:
t1) Water Treatment System
w/ appurtenances
(2) High-Pressure Water Laser
w/hoses (1) Mini-Trackhoe
(20) Propane tanks (1) Hi-Lift
€1y 185 CFM Alrv Compressor
1) Cascade System
(4 Porta-Johns (1) 955 Loader
(1) &-CY Dumpster €12 3~in
(3) Submersible Fumps: (2) Z-in , ] N
(3) Batelites (3) Hilti-guns ‘ ‘ 427683 |
(2) 6.5EW Generators . ]
(1) Prneumatic Ferklift OO0 O
FERSONNEL AUTHORIZED: €13 Foreman (30
(1) Response Manager (2) Foreman (2
€23 laborer 1) Field Clerk
€13 Lab Technician (2) (3) Clean—up Technician (22
€23 Lab Technician (1) 1) Operator (22
{83 Clean—-up Technician (1)




050 Signature:





